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Fieldwork Investigation Areas

The Department of the Navy (Navy) prepared this monthly progress
report (MPR) to discuss environmental cleanup at the former Mare
Island Naval Shipyard (Mare Island) in Vallejo, California.  This MPR
does not discuss cleanup work by the City of Vallejo and its
developers, Lennar Mare Island and Weston Solutions, through the
Navy’s Environmental Services Cooperative Agreements.  The work
completed under those agreements is reported separately by each
party.  This MPR discusses progress made during the reporting
period from March 21, 2008 through April 24, 2008.  The information
provided below includes updates to field work and removal actions;
document submittals; and the progress of regulatory reviews, issues
associated with Navy environmental programs, and Base
Realignment and Closure (BRAC) Cleanup Team (BCT) and
Restoration Advisory Board (RAB) meetings.

The Navy plugged
manholes D1-C85 and
D1-C86 in Investigation
Area (IA) C2 near
Building 742 (the former
degreasing plant) on April
21 through 23, 2008.  The
two manholes were
plugged with concrete at
the request of the
regulatory agencies to
prevent any potential contamination from the site entering the Mare
Island Strait.  Further field activities at IA C2 are planned following
finalizing the Engineering Evaluation/Cost Analysis (EE/CA).

On April 21, 2008, the Navy led a site tour and meeting with the
regulatory agencies to discuss the proposed sampling effort at
Installation Restoration (IR) Site 17.  Additional samples are needed
to better characterize and delineate contamination at the site.
Agreement on the first step of the sampling approach was met.  The
Navy plans to conduct a passive soil gas survey of the site.  This is a
field screening technique that will be used to target the location of
the follow-on groundwater, soil, and active soil gas samples.

Mare Island IR17 Site Walk on April 21, 2008

Happy 14th Anniversary Mare Island
Restoration Advisory Board!!!

Plugging Manholes at
Investigation Area C2
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3.0    DOCUMENT SUBMITTALS AND PROGRESS
 OF REGULATORY REVIEW

The RAB meets the last Thursday of every month, unless
otherwise noted.  RAB meetings are currently scheduled for the

following dates:

Thursday, May 29, 2008
Thursday, June 26, 2008
Thursday, July 31, 2008

Meetings begin at 7:00 p.m. and are held at the
following location:

John F. Kennedy Library
505 Santa Clara Street,Vallejo, California 94590

Fiscal Year-To-Date Progress
The documents presented in the table below include only documents
that address sites where the Navy remains responsible for the completion
of cleanup work.The Navy submitted four documents during the reporting period:

• Draft Response to Comments (RTC) on the Draft Work Plan
for the Remedial Investigation (RI) at IA-K

• Draft RTC’s on the RI for IA-F1

• Polychlorinated Biphenyl  Site Closure Reports for Building
589, Building 593, and Building 641 in IA-A2 and Building
1001 in IA-A1

• Draft RTCs on the Draft Final Geophysical Investigation for
the Production Manufacturing Area and South Shore Area

The Navy received comments from the Department of Toxic Substances
Control (DTSC) on the following documents:

• Revisions to Navy’s RTCs on 2002 Draft Final IA-A2 Former
North Building Ways Area RI

• Applicable or relevant and appropriate requirements (ARARs)
for IA-C2 Building 742 for the planned EE/CA

• Draft Final Closure Certification Report, J-Lines Segment of
IR Site 14

The Navy received comments from the U.S. Environmental Protection
Agency (EPA) on the following documents:

• Revisions to Navy’s RTCs on 2002 Draft Final IA-A2 Former
North Building Ways Area RI

• Draft Final Closure Certification Report, J-Lines Segment of
IR Site 14

The Navy received comments from the San Francisco Bay Regional
Water Quality Control Board (Water Board) on the following documents:

• ARARs for IA-C2 Building 742 for the planned EE/CA

• ARARs for IR Site 17 for the planned removal action

BCT meetings are held regularly with the Navy, EPA, DTSC, and the Water
Board to discuss the progress of environmental cleanup at Mare Island.
The next BCT meeting will be held on June 5, 2008.

NAVY CONTACT INFORMATION

Number of Documents Submitted by the Navy in 2008 

Number of DTSC Comments Received by the Navy in 2008

Number of EPA Comments Received by the Navy in 2008

Number of Water Board Comments Received by the Navy in 2008

9

9

4

5


